
STATE OF CALIFORNIA 
STATE WATER RESOURCES CONTROL GGARD 

In the Matter of Application 18337 and 
24616 

CITY OF SANTA CRUZ 

Applicant 

DEPARTMENT OF FISH AND GAME, ET AL. 

--___ Protestants -_~_--....- 

Order: WR 81-3 

Sources: Zayante Creek 

County: Santa Cruz 

ORDER GRANTING EXTENSION OF 
TIME TO COMPLETE ENVIRONMENTAL IMPACT REPORT 

BY TIK BOARD: 

The City of Santa Cruz having filed proposed completed Application 

18337 (a State filing) and Application 24616 for permits to appropriate unappro- 

priated water; the Department of Fish and Game (Department) having filed 

protests against approval of such applications; the State Water Resources 

Control Board (Board) having duly notified the applicant that preparation of an 

Environmental Impact Report (EIR) pursuant to the California Environmental 

Quality Act, is required before a hearing can be held; the City having requested an 

extension of time to complete the EIR and now having requested another extension 

of time to complete studies and the EIR; the Board, haiing considered all the 

evidence relevant to said request, finds as follows: 

1. On November 7, 1967, the City petitioned the Board for assignment 

of State filing Application 1833'7 and filed proposed completed Application 18337 

in support thereof. Application 24616 was filed on June 6, 1974 for additional 

water necessary for the project. The applications are for pertnits to divert a 

tot;11 of 24,500 acre-feet of water per annum by storage in the proposed 

Zayante Reservoir for municipal purposes. Water released from the reservoir 

will be pumped to the Graham Hill Water Treatment Plant for distribution to the 
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City of Santa Cruz. Resulting sewage will be treated in the Santa Cruz Water 

Pollution Control Plant dnd then discharged into the Pacific Ocean. in accordance 
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with their National Pollutant Discharge Elimination System permit. 

2. The Department protested the applications and petitioned the 

Board for extensions of time to complete studies required to propose specific 

dismissal terms .to the City. The City objected to the time extensions but 

they were granted by the Board. The Department finally offered its terms to 

the City on May 8, 1978. A copy was filed with the Board. 

3 . . The City immediately started an analysis of the Department's 

dismissal te,*ms and ttle fishery study upon which the terms were based. On 

October 5, 1978, the City informed the Board that it could not agree to the 

inclusion .of certain of the proposed terms in any permits issued but stated that 

they would negotiate with the Department to resolve the differences. 

4. On March 21, 1979 the City requested an extension of time to 

December 1980 to complete a final EIR and submitted a time schedule for the 
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various steps. The request pointed out that previous delay was caused by the 

Department in conducting its studies. On May 17, 1979 the Board adopted 

Order WK 79-9, which allowed the City an extension of time to December 31, 1980. 

5. The City has retained the services of an aquatic biologist to 

perform an extensive study and investigation of background biotic condition of 

Zayante Creek. The study has since been expanded to include an in-depth analysis 

of fishery requirements. ‘. 

6. On July 11, 1980 the City requested another extension of time 

to July 31, 1983 to complete the EIR. The City indicated that additional 

timewas needed to (1) conduct studies necessary for determining instream flow 

requirements satisfactory to the Department of Fish and Game, (2) explore the 

feasibility of involving other districts in participating in the project, and ??
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(3) investigate alternative groundwater supply sources which could affect the 

scheduling of the Zayante project. Studies by the City's consultants on the 

fishery, sedimentation, and hydrology have been completed recently and 

reports have been submitted to the Department. The Department is reviewing 

the reports. 

7. The City has been diligent in proceeding with the project. 

It is concluded from the foregoing findings that further extension 

of time to July 31, 1983 is justified. 

NOW, THEREFORE, IT IS ORDERED THAT: 

1. Time to submit a final Environmental Impact Report is extended 

to July 31, 1983. 

Dated: March 19, 1981 
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/s/ L. L., MITCHELL 
. . Mitchell, Vice-Chairman 

JILL B. DUNLAP 
B. Dunlap, Member 

/s/ F. K. ALJIBURY 
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